



MAYOR'S REPORT

March 1, 2023

BREMERTON
WASHINGTON





Kitsap Lake Park Renovation Project

Scope: Replacement of failing boat launch and dock, fishing dock, add accessible parking and facilities, and accessible children's playground

Funding: \$1.31 million (grants and other sources)

Status:

- Completed 100% construction documents and received state environmental impact, shoreline, and site development permits.
- Waiting on U.S. Army Corps of Engineer's permit - applied in Dec. 2020 with response finally received in Aug. 2022
- "Formal consultation" now part of approval process – requires biological assessment, which was submitted last month (Jan. 2023)
- Process could take up to 2 years – delaying possible construction until 2025
- Committed to completing project despite permitting delays!



Lions Park Court Accessibility and Resurfacing Project

Scope: Add accessible parking, new accessible pathway, accessible entry gate, pad for portable accessible restroom, resurface courts, and expand Pickleball capacity.

Funding: \$54,000 (donations and other sources)

Status:

- July 2022 - Completed accessible parking, pathways, entry gate, portable restroom, picnic tables.
- Spring 2023 - Court resurfacing and lining. Contract with new vendor executed and materials are on order. Work to be performed as weather allows. (4-5 dry days with temperatures of at least 50°F.)



Kitsap Energy Summit Event

- Kitsap Energy Summit is scheduled for Thursday, March 30 from 4:30-6:00 p.m. at the Kitsap Conference Center
- Invites will be going to local partners, organizations and government stakeholders to attend. Invitations to the City Council will be forthcoming.
- The Kitsap Energy Summit is being organized in partnership with Kitsap Transit and Puget Sound Energy (PSE)

The Kitsap Energy Summit will review energy needs and the necessary infrastructure investments to build energy resilience, reliability and capacity for Bremerton and Kitsap County.